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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 66.8     3,369.0     3,923.2     3,967.7     554.2        (44.5)         54,598.7   56,734.4   56,724.9   2,135.7     9.5             1.039        1.000        85,000.0   82,981.9   2,018.1     
1.1 Technical Equipment 8.8       422.1        82.0          47.1          (340.1)       34.9          1,354.3     1,324.8     1,198.9     (29.5)         125.9        0.978        1.105        15,142.8   16,250.2   (1,107.4)    
1.1.1 Imaging and Manipulation 8.6       -            68.5          30.0          68.5          38.5          45.0          294.2        159.0        249.2        135.3        6.533        1.851        3,408.4     3,550.7     (142.3)       
1.1.2 Nanofabrication 16.9     391.5        0.7             -            (390.7)       0.7             1,187.8     812.2        789.9        (375.7)       22.3          0.684        1.028        4,810.2     5,179.5     (369.3)       
1.1.3 Theory 0.1       0.5             0.5             0.8             -            (0.3)           1.6             1.1             0.8             (0.5)           0.3             0.667        1.333        768.6        830.9        (62.3)         
1.1.4 Inorganic Nanostructures 0.1       3.4             0.9             2.0             (2.6)           (1.1)           4.5             1.7             5.9             (2.8)           (4.2)           0.380        0.289        1,887.2     2,045.0     (157.8)       
1.1.5 Biological Nanostructures 0.2       9.5             -            3.2             (9.5)           (3.2)           11.4          1.9             10.3          (9.5)           (8.4)           0.170        0.188        1,182.8     1,287.6     (104.8)       
1.1.6 Organic Nanostructures 5.1       6.9             1.1             -            (5.8)           1.1             11.3          121.1        147.4        109.8        (26.3)         10.697      0.822        2,378.4     2,598.8     (220.4)       
1.1.7 General Use Equipment -      -            -            -            -            -            -            -            -            -            -            -            -            563.1        608.9        (45.8)         
1.1.8 Technical Equip Mgmt 64.3     10.3          10.3          11.1          -            (0.8)           92.6          92.6          85.7          -            7.0             1.000        1.081        144.1        148.8        (4.7)           
1.2 Conventional Facilities 86.9     2,708.0     3,624.8     3,655.9     916.8        (31.2)         46,807.2   48,940.8   48,963.6   2,133.6     (22.8)         1.046        1.000        56,344.0   58,862.4   (2,518.3)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     0.1             
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     0.1             
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 85.6     2,708.0     3,624.8     3,655.9     916.8        (31.2)         41,804.4   43,938.0   43,960.8   2,133.6     (22.8)         1.051        0.999        51,341.2   53,859.6   (2,518.4)    
1.2.2.1 Construction Subcontract 86.9     2,695.0     3,612.7     3,612.7     917.7        -            41,161.1   43,302.7   43,302.7   2,141.6     -            1.052        1.000        49,834.1   52,329.7   (2,495.6)    
1.2.2.2 LBNL Construction 72.4     13.0          12.0          43.2          (1.0)           (31.2)         643.3        635.3        658.1        (8.0)           (22.8)         0.988        0.965        877.0        899.8        (22.8)         
1.2.2.3 Furniture -      -            -            -            -            -            -            -            -            -            -            -            -            630.1        630.1        -            
1.3 Project Integration 85.9     238.9        216.5        264.7        (22.4)         (48.2)         5,505.2     5,536.9     5,630.5     31.7          (93.6)         1.006        0.983        6,449.4     6,569.3     (119.9)       
1.3.1 Project Director 87.4     22.2          22.2          23.4          -            (1.2)           624.7        624.7        637.0        -            (12.3)         1.000        0.981        715.0        731.3        (16.3)         
1.3.2 Construction Management 88.6     30.8          30.8          34.5          -            (3.7)           1,414.1     1,414.1     1,451.2     -            (37.1)         1.000        0.974        1,596.5     1,633.4     (36.9)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 84.5     30.8          30.8          34.5          -            (3.7)           991.6        991.6        1,028.7     -            (37.1)         1.000        0.964        1,174.0     1,210.9     (36.9)         
1.3.3 Construction Support 87.0     72.3          67.5          104.0        (4.8)           (36.5)         1,904.8     1,912.8     1,903.9     8.0             8.9             1.004        1.005        2,199.2     2,211.5     (12.3)         
1.3.3.1 Inspection 82.9     27.5          27.5          49.2          -            (21.7)         418.5        418.5        395.7        -            22.8          1.000        1.058        504.7        501.9        2.8             
1.3.3.2 Administration 77.8     9.7             9.7             10.3          -            (0.6)           311.4        311.4        328.7        -            (17.3)         1.000        0.947        400.5        417.8        (17.3)         
1.3.3.3 Consultants, Testing & Safety 95.7     27.6          27.2          41.3          (0.4)           (14.2)         909.5        934.3        930.1        24.8          4.3             1.027        1.005        976.1        972.9        3.2             
1.3.3.4 Travel/S&E 78.2     7.5             3.2             3.1             (4.3)           -            265.4        248.6        249.5        (16.8)         (0.9)           0.937        0.996        317.9        318.9        (1.0)           
1.3.4 Title 3 Services 81.8     113.6        96.0          102.7        (17.6)         (6.8)           1,561.6     1,585.3     1,638.4     23.7          (53.2)         1.015        0.968        1,938.7     1,993.1     (54.5)         
1.3.4.1 A/E Title 3 83.1     93.6          76.0          73.1          (17.6)         2.9             1,291.8     1,315.5     1,314.2     23.7          1.3             1.018        1.001        1,583.1     1,583.1     -            
1.3.4.2 LBNL Title 3 75.9     20.0          20.0          29.6          -            (9.6)           269.8        269.8        324.3        -            (54.5)         1.000        0.832        355.5        410.0        (54.5)         
1.4 OPC (Operating Funds) 71.7     -            -            -            -            -            932.0        932.0        932.0        -            -            1.000        1.000        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       -            -            -            -            -            12.0          12.0          12.0          -            -            1.000        1.000        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      -            -            -            -            -            -            -            -            -            -            -            -            154.0        154.0        -            

Contingency 5,763.8     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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